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SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 593 Const Calendar Day: 3 Date: 07-Jun-2012 Thursday 04 SOF4;3001§?5F2113 9

Self-Anchored

Inspector Name: Bruce, Matt Title: Transportation Engineer

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Mostly sunny w/moderate winds in the afternoon

Working Day [ ] If no, explain:

Diary:
Work description.
- Attended weekly SAS Safety Tailgate and staff meetings at 8:00am in the Burma Office.

- Assisted Gary Lai, Dave McClary, and Jody McCoy with surveying advice and equipment for the level
after the SAS Safety meeting.

- Continued to became familiar with the Trimble S8 total station and TSC3 data collector using existing
SFOBB east span control points. The survey done today included control points 5102 and 5091 which are
located near the Toll Plaza tunnel entrance and Caltrans Toll Maintenance buildings near Burma Road.
The point occupied for the entire survey was 5091 where the intent was to become familiar with the
reflectorless feature of the total station.

- Began to pre-plan for surveying the following items:

1.) E2 Shear Keys and Bearings

2.) Hinge K W-Line formwork

3.) Top dead center of the South Mainspan cable prior to swing-out
4.) Load Transfer

- Worked on troubleshooting the cellular network connection of the Topcon GRS-1 GPS equipment with
ESC technician Alcira Caceres. The connection was working before it was sent into Engineering Supply
Company (ESC) in Concord for servicing, new software updates, and routine maintenance. Despite many
attempts to connect the GPS unit to both the networks nothing worked.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 593  Date: 07-Jun-2012  Thursday
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Formwork being assebled on the ground for the Hinge K W-Line
closure section.

" = | Rl = = |
South Mainspan catwalk tie-up operation seen near the east end Suspenders installed over the cable bands on the sidespans were
anchorages. completed this week.
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